
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 779 Date: 16-Jul-2012 Monday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 42

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Site visit to meet with the rebar couplers to qualify them. Two trucks arrived and delivered the loads of
rebar for the Hinge KW closure. Testing did not happen first thing in the morning, which is how it was
scheduled.
•Email review
•0800 hrs SAS Staff Meeting
•Met with Barbara MacDowell to go over what information is required from the rebar delivery this morning.
•Received a package of TL-101’s from METS so I could prepare the qualification paperwork for the
workers that will be installing the rebar couplers.
•From 1000 hrs to 1200 hrs six workers performed the splicing of rebar for the various form savers and
couplers that are to be used at Hinge KW. Workers are Simon Matinez, Aden Moreno, Johnny Pantoja,
Brian Hargitt, Walter Godoy, and Ociel Solano.
•Diary work
•In the afternoon the HSR guys worked on placing the bottom rebar at Hinge KW. While in the field,
Gernot Komar (MN) took some pictures of the formwork where there is a 15mm difference between forms.
These pictures were sent out to the Hinge K group.
•I observed two workers welding at the 13W Deck Drop In Section; Jeremy Dolan is at PP122.5 welding on
LS3 and Tran Chau is at PP120.6 welding on LS1 and LS2.

I accrued 4 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

WARREN MOLDOVANSupervisor 2.00 0.00 0.00 2.00

FOR SIMON MARTINEZIronworker 6.00 0.00 0.00 6.00

JNM ADEN MORENOIronworker 3.00 0.00 0.00 3.00

JNM JOHN PANTOJAIronworker 3.00 0.00 0.00 3.00

APP BRIAN HARGITTIronworker 3.00 0.00 0.00 3.00

JNM OCIEL SOLANOIronworker 8.00 1.00 0.00 9.00

JNM WALTER GODOYIronworker 8.00 1.00 0.00 9.00
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 779 Date: 16-Jul-2012 Monday
Contractor: HARRIS SALINAS REBAR

TRUCK

8.00

*E0030354

0.00

No

0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

The dowels protruding out of the stressing diaphragm of YBITS into the Hinge K closure had to be bent in
to the correct position. This took 2 workers (Ociel Solano and Walter Godoy) all day and 2 more workers
(John Pantoja and Brian Hargitt) a couple hours of work.

Prior to coupling into YBITS rebar, some workers got pre-qualified to splice rebar; namely Aden Moreno (3
hrs), John Pantoja (1hr), Brian Hargitt (1hr), Ociel Solano (1hr), and Walter Godoy (1hr). Ociel Solano and
Walter Godoy both spent 1 hr of overtime coupling rebar. They were pre-qualified in the morning and
spent the hour of overtime splicing rebar. Warren Moldovan was the superintendent on site for a couple
hours and Simon Martinez was the foreman who set everything up for this operation, which lasted about 6
hours.

John Pantoja worked 2 hours of CCO 208 bending rebar and 1 hour on CCO 208 getting pre-qualified for
rebar splicing for a total of 3 hours on CCO 208.
Brian Hargitt worked 2 hours of CCO 208 bending rebar and 1 hour on CCO 208 getting pre-qualified for
rebar splicing for a total of 3 hours on CCO 208.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM DON MCDOWELLCarpenter 1.00 0.00 0.00 1.00

JNM J.D. FREEMANCarpenter 6.00 0.00 0.00 6.00

JNM Pat FinleyCarpenter 5.00 0.00 0.00 5.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed two workers making one of the concrete mockups in the Burma Rd yard.

Rebar delivered and used for this operation include:

(28) #4 @ 9'-6"
(20) #4 @ 13'-6"
(54) #6 @ 2'-0"

001 0-HKC-000.208
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